Early Psychosis Intervention Plus
Progress Report
Hanna Center's Community Mental Health Hub: CSC Early Psychosis Program

Contract: 1040.0701
Grant Quarter 3, Year 2: (Feb 13,2026)
Due Date: Feb 13 2026

Program Goals Reached:

- Began launch of clinical operation since October 20, 2025
- Began community outreach and education presentations to organizations across Sonoma County.
  - Made 31 outreach contact attempts, 22 successful contacts, and completed 11 outreach presentations.
  - Tabled at 5 community events
- Began accepting referrals for clinical services
- Began enrolling service users into the program
- Began staff training and consultations (CBT, GAC, and MI)
- Began preparing for data collection through Beehive
- Began identifying funding sources for long term program sustainability
- Continued EPI-CAL TTA Support for program fidelity and sustainability planning
- Continued program structure development and improvement (inclusion/exclusion criteria, outreach presentation, referral form, welcome packet, pre-open packet, opening packets, 30-day packets, 6-month packets, annual packets, 18-month packets, discharge packets, policies and procedures, and clinical programmatic workflow)
- Continued facilities set up
- Continued ordering computers and phones
- Continued technology set up (internet, cell phone plan, software, EHR)
- Continued ordering office equipment and supplies (office furniture, office supplies, outreach supplies, therapy supplies)
- Continued job description development, recruitment, and hiring of Lead Mental Health Therapist.
- Continued collaboration with other local CSC programs.
- Continued collaboration with Sonoma County Behavioral Health representatives

Services Provided: Since October 2025, the program has provided community education and outreach presentations, consultations to local providers, began accepting referrals, eligibility evaluations, psychotherapy, medication management, employment and educational support services, peer services, and family peer services.

Please answer the following questions, and feel free to add row(s) if you have additional items you'd like to address:

Program	
What types of services have been provided in the last quarter?	Since the last progress report, we have provided community education and outreach presentations, consultations to local providers, eligibility evaluations, psychotherapy, medication management, employment and educational support services, peer services, and family peer services.
Hiring	
What is your staffing status? Please provide Duty Statements in a separate attachment to the Progress Report for any newly filled positions, if applicable.	We have recruited, hired, and onboarded: Clinical Program Manager, Employment and Educational Specialist, Child Psychiatric Medical Director, Compliance Specialist, Peer Specialist, Mental Health Therapist, Family Peer Specialist, Administrative Specialist, Psychiatric Mental Health Nurse Practitioner, and Lead Mental Health Therapist. As of 2/2026, we have become a fully staffed program.

How have you participated in fidelity monitoring and improvement processes?	Our programmatic leadership has continued meeting between 1-2x/month with our EPI-CAL Liaison, Tara Niendam to ensure program fidelity during development and launch. In attendance are: Cindy Herrera- CSC Clinical Program Manager Carla Arellano/Paula Wadell– CSC Child Psychiatric Medical Director Monica Argenti – Hanna Center Manager of Grants and Compliance Kym Singer – Hanna Center Director of Operations Evelynn Hernandez-Brown- Hanna Center Clinical Director
Have you collaborated with local entities such as school districts, colleges, primary care physicians,	We have connected with Sonoma County Behavioral Health Department representatives to begin discussion on how to become Medi-Cal certified and bid for a county contract.

youth drop-in centers, law enforcement agencies, Diverse, Racial, and Ethnic community organizations, and other community programs which provide health and mental health services to or interact with transition age youth and young adults to ensure appropriate linkage to services? What is the name of the local entity? Please identify the program's role and the local entity's role in the collaboration.	We have collaborated with another local CSC program (Aldea SOAR) to discuss current community gaps in care and how Hanna Centers Early Psychosis Program can support filling those gaps. We have reached out to the following local entities to inform them of our programs clinical launch, information on program (population served, services offered, & eligibility criteria), and offering an education and outreach presentation to their teams: -Hanna Center Mental Health Services Department -Hanna Residential -Hanna Academy -Sonoma Valley Community Health Center -Sonoma Valley Family Therapy -La Luz Center -Sonoma Valley Unified School District -Boys and Girls Club of Sonoma Valley -Petaluma People Services Center -RISK Sonoma -Sonoma Valley Mentoring Alliance -Seneca -TLC Child & Family Services -Sonoma County Mobile Support Team -Sonoma Valley Hospital -Sonoma County Probation Department -Santa Rosa Junior College (SRJC) -STRTP Valley of the Moon -Santa Rosa Behavioral Healthcare Hospital -Sonoma State -Alternative Family Services -Muir Woods -Petaluma Health Center -Buckelew -Milestones of Development -Nations Finest -Siyan Clinical Corporation -Matrix Parents Network -Telecare Sonoma ACT -Child Parent Institute (CPI) -Petaluma City Schools

	-Sonoma County Office of Education

Training and Technical Assistance (TTA)	
In what ways has the TTA been beneficial in implementing the Coordinated Specialty Care (CSC) Model?	The TTA has been extremely beneficial in implementing the CSC model in every aspect, including but not limited to: -Program structure development -Recruiting -Training -Individual programmatic staff role support -Community education and outreach strategy -Sustainability planning -Networking within the county for program sustainability
Where do you need more support from the TTA?	Ongoing fiscal sustainability
Are you experiencing any challenges with data collection?	No
Where do you need support on data collection?	None, everything is coming along with the Beehive team
How have you begun developing a website with up-to-date early psychosis intervention information? Has the TTA assisted in the development?	Our Marketing Team has launched our CSC webpage with feedback from the TTA

Successes and Challenges	
Please tell us about one success which demonstrates the effectiveness of your program.	The program has begun enrolling participants, therefore providing clinical services to the community.
Do you have any questions for Commission staff?	No